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Williamson County, Illinois; Williamson Energy LLC; 
and Williamson Transportation LLC 

IIlinrjS commerce Corrirnission 
RAIL SAFENSECnoN 

Petitioners 

Respondent 

PETITION FOR SUPPLEMENTAL ORDFR 

Come now the Petitioners, Williamson County et al., and 
petition the Commission for the entry of 3. Supplental Order 
allowing additional time to complete the work authcrized in 
this docket prbceeding. 

By the Order entered March 2 2 ,  2 0 0 6 ,  the Commissiorl. authorized 
the construction of twelve new railroad-highway crcssings in 
Williamson County on two coal-mine lead tracks, kncwn as the 
west spur and the east s p u r .  Four of th9 crossings are located 
on the east spur, and eight on the west spur. 

The east spur track has been built, the Cour crossings have been 
built pursuant to :plans submitted to the Commission and covered 
by X-Resolutions. The coal mine is in operation, and revenue 
shipments of coal are being made. However, the coal mine is not 
yet in full production. A l l  outbound coal is presently being 
shipped via Canadian National Railway (I1,linois C e n t r a l ) .  

The west spur track has not yet been built, and therefore the 
eight crossings on that spur have not becn built. This spur 
track will be need.ed when the mine reaches full production, likely 
in the fall of 20Q7 or later. The Peti’Gion herein relates to the 
construction of the west spur and the eight crossings on it. 

Petitioners herein request an extension of time of one year from 
March 2 2 ,  2007 to complete the construction of the west spur and 
the eight crossings thereon. This extension should provide 
sufficient time f o r  the construction. If not, Petitioners seek 
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permission to be able to file another Petition for ::upplemental 
Brder or Petition for Extension of Time, to comple-l:e the work 

consistent with the development of the mine and its production. 

Resoectfulls submitted. 

$o$n H. Doeringer, AttorneQ for 
Petit i one:?s 

V 

21470 Main Street df 108 
Matteson IL 60447 
Tel. 708-748-0301; fax 708-748-4070 

Dated: December 12, 2006 
PROOF OF SERVICE 

I hereby certify that I have served true and correct, copies of 
the foregoin Petition For Supplemental Order upon a.11 parties 
of record, by mailing to each party a copy by first class mail. 
Dated this 12th day of December, 2006 .  

ohn H. Doeringer 


